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VS,
Toledo, Peoria and Western Railway Co. and City of Watseka
Petition (1) to install a pre-signal on the northbound approach of T00-0082
IL 1 of the at-grade crossing of the Toledo, Peoria & Western
Railway Company (TP&W) single main line track, (2) to interconnect
the newly installed traffic signals at the intersection of IL 1 and U.S8.
24 with the raifroad warning devices at the iL 1 at-grade crossing of
the TRP&WV single main line track, (3) to establish the amount of
minimum preemption time provided by TP&W to the Depariment for
the traffic signal preemption sequence at said intersection and {(4) to
instail gates at the at-grade crossing of the TP&W single main line
track, located in Watseka, lflinois.
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PETITION FOR FOURTH SUPPLEMENTAL ORDER

Comes now the Toledo, Peoria and Western Railway Company (TP&W) and petitions the lllinois
Commerce Commission (Commission) for a Supplemental Order regarding the cost division ordered in
the above cause of action and in support of said petition states:

1) On November 21, 2000, the lllinois Commerce Commission entered an Order regarding the above
described subject matter. '

2) Pursuant to the November 21, 2000 Order, the cost division was stated to be: lllinois Department of
Transportation (Department)— 100% (not to exceed $125,000); and TP&W — remainder.

3) Foliowing the issuance of the Order, TP&W, through its signal contractor, Raiiroad Controls Limited,
prepared detailed plans and estimate for the grade crossing warning system improvements set forth
in the Order. Plans and estimate were originally submitted to the Commission on March 28, 2001
that called for installation of two new gate assemblies and constant warning control circuitry with
traffic signal preemption as set forth in the Order. The total estimate was $147,966.06. Prior to this
time, TPAW had not submitted an estimate for the proposed work or agreed to any cost estimate of
$125,000.

4) After receiving approval of the plans and Form 3 petition by X-Resolution on April 23, 2001, and after
construction of the warning devices had actually begun it was determined that a third gate assembly
or a gate length exceeding current recommended practices would be required to properly protect the
crossing.

5) TP&W, the Department, and the Commission could not reach an agreement on the appropriate
placement of the warning devices prior to the compietion deadline of November 21, 2001 stipulated in
the original Order.

6) The Department and TP&W both filed motions for extension of time to complete the installation and
by Supplemental Order dated December 5, 2001, the Commission granted an extension until
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7) In August 2002, a new design was agreed upon and TPW filed a Petition for Supplemental Order
requesting that the Department’s "not to exceed” amount be increased to $178,000. The increase
was approved by Second Supplemental Order dated October 23, 2002.

8) On October 15, 2002, Commission staff and Department staff held an on-site meeting and agreed on
yet another design change regarding type and placement of wamning devices. These changes were
outlined in a Department memo dated October 25, 2002.

9) On November 1, 2002, the Department filed a Petition for Third Supplemental Order requesting that
the completion deadline be extended until February 21, 2003. By Supplemental Order dated
December 11, 2003, the Commission granted the extension.

10) On November 12, 2002, TPAW submitted revised plans and Form 3 petition depicting the design
changes requested by the Department. The Commission approved the revised plans and Form 3 by
X-Resolution dated November 15, 2002.

11) TP&W placed the warning devices in-service on November 20, 2002,

12) In December 2002, a problem arose with the railroad gate arm getting hung up on the traffic signal
mast arm while the gate was ascending and descending during high wind conditions. TP8&W's signal
contractor, Commission staff, and Department staff investigated the problem and agreed on a
solution of installing a low-flex gate arm and making necessary repairs to the damaged gate
mechanism.

13) As of this date, TP&W's actual cost to complete this project is approximately $213,000.
Wherefore, TP&W respectfully requests that the Commission amend and supplement its original Order in
this matter to increase the Department’s “not to exceed” amount specified in Finding (7) to $213,000.

Respectfully submitted,
Toledo, Peoria & Western Railway

by:
Michael S. Hainds
Superintendent of Engineering

Dated ?v/é I

Toledo, Peoria & Western Railway
1990 E. Washington Street

East Peoria, llinois 61611
Telephone (309) 698-2600 x240
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ILLINOIS COMMERCE COMMISSION

State of lllinois, Department of Transportation
vS.
Toledo, Peoria and Western Railway Co. and City of Watseka

Petition (1) to install a pre-signal on the northbound approach of
IL 1 of the at-grade crossing of the Toledo, Peoria & Westem
Railway Company (TP&W) single main line track, (2) to interconnect
the newly installed traffic signals at the intersection of IL 1 and U.S,
24 with the railroad warning devices at the IL 1 at-grade crossing of
the TP&W single main line track, (3) to establish the amount of
_minimum preemption time provided by TP&W to the Department for
the traffic signal preemption sequence at said intersection and (4) to
install gates at the at-grade crossing of the TP&W single main line
track, located in VWatseka, lllinois.
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The undersigned hereby certifies that a copy of the Petition for Fourth Supplemental Order was

served upon;

(See attached Service List)

by depositing a copy of same in a correctly addressed, prepaid envelope and depositing same

in the United States Mail in East Peoria, lllinois, on September 16, 2004.
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/Michael S. Hainds -~ /

Superintendent of Engineering
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Toledo, Peoria & Western Railway



SERVICE LIST

Stacey C. Hollo

Special Assistant Attorney General
llinois Department of Transportation
2300 South Dirksexn Parkway
Springfield, IL 62764

Victor A. Modeer

Director of Highways — IDOT
ATTN: Jeff Harpring, Room 205
2300 South Dirksen Parkway
Springfield, IL 62764

Mayor

City of Watseka

231 E. Oak Street
Watseka, 1. 60970-1345



